UNIVERSITY OF SCIENCE / INTRODUCTION TO SOFTWARE ENGINEERING

UniLib Weekly Status Report

PA1 — Project Proposal & Plan

Team	T05	**Report date**	21 October 2026
Period	15–21 October 2026	**Phase deadline**	21 October 2026
Course week	Week 3 in PA0 / task plan	**Repository**	`main @ 0a1ed17`
Report owner	Nguyễn Phan Thế Vinh (PM)	**Review**	Team review pending

1 Overall status and weekly objective

AMBER — PA1 closure remains at risk. Planning and repository artifacts have advanced, but the risk register, document consistency, and collaboration controls still require closure. Submission and team sign-off are not evidenced in the reviewed files.

The weekly objective was to prepare the PA1 planning package: vision and scope, preliminary solution, phase gates, WBS, effort and cost estimates, schedule/Gantt, roles, risks, and collaboration setup. The agreed scope remains F01–F06: authentication/roles, catalog, physical copies, search, borrow/return, and reservations. Application implementation belongs to a later phase.

2 Progress and deliverables this period

Workstream / task	Result and evidence	Status at cutoff
Governance / V1	Kickoff minutes dated 15 October record all four members present, primary/backup roles, phase gates, and task allocation. WBS contains 69 work packages.	Recorded; baseline sign-off pending.
Vision / N1–N2	DOCX contains the problem statement, positioning, stakeholders, F01–F06, and scope exclusions. Corresponding Markdown sections still contain template placeholders.	Draft available; sources need synchronization.
Planning / V2	PR #76 added estimation, schedule, and budget. PR #78 revised phase dates. WBS/manifest total is 318 person-hours.	Authored; schedule feasibility requires review.
Architecture / A1–A2	PR #77 added PA1 document updates; current DOCX includes architecture graphics and operating environment. `Gantt_Chart.xlsx` is tracked.	Artifacts present; diagram source, review, and date alignment need confirmation.
Tooling / Q1–Q2	PR #5 and PR #75 merged repository standards, CI, stack proposal, and WBS issue mapping. JSON includes due dates for all 69 packages.	Repository setup present; live Project and access controls unverified.
Closure / V3, N3, A3, Q3	AI logs and submission source files exist. This weekly report adds the PA1 status record. Risk Management remains a template; final PA1 PDF is absent from `main`.	Open; final review and submission evidence required.

Task labels V1–Q3 follow the team planning page. Status describes artifact evidence and does not imply approval, actual hours, or Moodle submission.

3 Member activity and effort snapshot

Member / role	Weekly activity evidenced in project artifacts	PA1 plan (h)
Nguyễn Phan Thế Vinh 23127520 / PM, Tester	Kickoff, role alignment, phase gates, WBS, estimation, schedule and cost model; risk and final baseline closure remain open.	26
Nguyễn Thanh Thảo Nguyên 24127469 / BA	Vision, stakeholders and MoSCoW content appear in DOCX; Markdown integration and whole-document consistency review remain pending.	9
Vũ Thị Ánh 24127324 / Designer, Architect	Architecture/environment updates and Gantt workbook are present; alignment with the revised dates and review evidence remain to be checked.	12
Trần Hà Anh Quân 24127228 / Developer	Repository skeleton/standards, CI, technology proposal, and issue mapping; Project configuration and administrator checks remain open.	7
Total	**14 PA1 work packages**	**54**

These are WBS estimates, not actual weekly hours. No timesheet is available to calculate actual effort or variance. PA1 lists equal 25% contributions; this report does not independently reassess those percentages. The kickoff record confirms 4/4 attendance on 15 October; individual attendance at the daily meetings has not been supplied.

4 Planning metrics and changes

Metric	Current planning value
WBS packages / estimated effort	69 / 318 person-hours; phase totals: 54 + 60 + 56 + 41 + 91 + 16.
Project effort by member	Vinh 96 h; Nguyên 54 h; Ánh 64 h; Quân 104 h.
Budget model in PA1	Labor 31,800,000 + hosting allowance 350,000 + contingency 3,215,000 = **35,365,000 VND**. These are estimates; spending is not reported.
Current phase dates (Section 4.4)	PA1 21 Oct; PA2 4 Nov; PA3 18 Nov; PA4 25 Nov; PA5 9 Dec; Final 16 Dec 2026.
Board evidence	Manifest has 69 issue links and 69 due dates; `project_url` is null. JSON dates do not establish that live Project fields were updated.
Implementation and testing	Source placeholder and repository CI configuration exist. No application package, application test result, or deployed UniLib application is evidenced.

Key change: PR #78 moves the schedule to a nine-week window (15 October–16 December), while estimation text still assumes 11 weeks. At nine weeks, the average becomes $318/(4 \times 9) = 8.83$ hours/person/week, above the agreed 6–8 hours. Capacity at 8 hours is 288 hours, leaving a 30-hour shortfall. Individual allocations are also uneven: Vinh 10.67 and Quân 11.56 hours/week under that window. Feasibility therefore needs a revised capacity plan.

Document consistency: Section 4.1 retains older course-week labels; the V2 AI log retains earlier milestone dates; the Q2 setup note still describes dates as pending. The older attached DOCX and the repository DOCX also differ. These records need one consistent, reviewed baseline.

5 Issues affecting PA1 acceptance

The risk register is incomplete in both the repository DOCX and Markdown. Repository settings evidence dated 19 October reports `main` unprotected and TA/instructor access unverified; current settings need fresh administrator verification. The Q2 note records issue creation, but no verified Project URL or complete assignee mapping. These gaps prevent a substantiated claim that PA1 exit criteria are satisfied.

6 Immediate actions and next reporting period

The following is a proposed follow-up plan for team review. Immediate items should be resolved before PA1 sign-off; PA2 dates below follow the current schedule and depend on acceptance of the PA1 baseline.

Priority	Action and completion evidence	Owner / review	Target
High	Complete at least five risk entries with probability, loss, exposure, response and owner; obtain peer review.	Vinh / Nguyên	Before PA1 sign-off
High	Reconcile nine-week schedule with effort/capacity; refresh milestone labels, JSON, DOCX and Gantt. Validate dependencies: e.g. 1.2.8 starts 18 Oct while prerequisite 1.2.7 ends 20 Oct.	Vinh + Ánh / Quân	Before PA1 sign-off
High	Verify main protection, one human approval, required CI check and TA access. Record settings/review links.	Repository admin; Quân coordinates	Before PA1 sign-off
High	Record the shared Project URL, verify 69 items, owners and approved dates; complete missing assignee mappings and stack review.	Quân / Vinh + Ánh	Before PA1 sign-off
High	Synchronize Vision/environment across DOCX and Markdown; remove placeholders; retain editable diagram source; review final export, AI log and contribution evidence; record submission receipt.	Nguyên + Ánh + Vinh / team	Before PA1 submission
Next	WBS 2.1.1: domain glossary/model covering Book Title, Book Copy, Loan, Reservation and Overdue.	Nguyên / Vinh	22–24 Oct
Next	WBS 2.1.2: system use case model for Reader, Librarian and Administrator.	Nguyên / Ánh	24–27 Oct
Next	Start WBS 2.2.1–2.2.2: authentication/role and catalog requirements; clarify loan limits and reservation pickup expiry.	Nguyên / Vinh	Start 27 Oct; due 30 Oct

7 Coordination and decisions required

Daily team meetings: During the reporting period, the team held a Google Meet meeting every day at 21:00 (ICT), lasting approximately one hour (until around 22:00), to discuss project issues, clarify questions, and coordinate follow-up actions.

Decisions: confirm the authoritative course calendar and capacity plan; approve the technology proposal; confirm the task board and TA-accessible communication channel. The team contract specifies Thursday 20:30 internal meetings, Sunday 19:30 TA meetings, and Friday 23:59 weekly reports (ICT). The next scheduled slots are 22, 25, and 23 October respectively; this report does not record those future meetings as held.

8 Evidence and AI disclosure

Primary evidence is the repository at commit 0a1ed17: PA1 Markdown, PA1 DOCX, Gantt workbook, WBS manifest, kickoff minutes, tools verification, Q2 board note, V2 log, and team contract. The user-supplied `PA1-ProjectProposal-Plan.docx` was also compared as an earlier reference. The PA1 planning page supplies task ownership and acceptance expectations, not proof of task completion. Daily Google Meet meeting details were confirmed by the user.

OpenAI Codex assisted with source comparison, arithmetic checks and drafting/typesetting this report. Checks covered WBS totals, owner/phase allocations, dates, artifact presence and PDF layout. The report owner and team must review the status and proposed follow-up actions before approval.